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Background 

The City of Modesto (City),  in cooperation with the Stanislaus and Tuolumne Rivers Groundwater 
Basin  Association  (STRGBA),  is  submitting  this  2012  Local  Groundwater  Assistance  (LGA)  Grant 
Application  in  order  to  obtain  grant  funds  from  the  California  Department  of  Water  Resources 
(DWR)  to  conduct  the  Modesto  Groundwater  Basin  Characterization and Recharge Study 
(Project), resulting in the preparation of an  Integrated  Groundwater  Management  and 
Augmentation Plan (IGMAP). As noted  in Attachment 4, Project Description,  the proposed Project 
was  developed  specifically  to  identify  areas  in  the Modesto  Groundwater  Subbasin where  either 
direct  and/or  indirect  groundwater  augmentation  may  occur  to  both  aid  in  maintaining  basin 
groundwater levels and to provide for storage of seasonally‐available surplus treated surface water 
(obtained via existing infrastructure from the Modesto Regional Water Treatment Plant [MRWTP] 
as supplied under agreements with the Modesto Irrigation District [MID]) in the subsurface.   This 
Project  is being proposed by the City, which overlies both the Modesto and Turlock Groundwater 
Subbasins and is a member of the STRGBA, the Modesto Subbasin management entity. Specifically, 
the purpose of this Project is three‐fold: 

 First, to develop a comprehensive characterization of the basin hydrogeology, especially the 
deeper  aquifers  where  domestic  (potable)  water  is  typically  extracted  via  municipal 
production wells, with a focus on future augmentation of these aquifers; 

 Second,  to  identify  future  studies  and  projects  that  can  be  implemented  to  further  the 
development  of  a  groundwater  banking,  augmentation  and management  program  for  the 
Modesto Subbasin; and 



City of Modesto 2012 LGA Application 2
 

 Third,  to  analyze  the  feasibility  of  pursuing  a  pilot  study  and  subsequent  demonstration 
project regarding potential groundwater recharge in the basin. 

This Project will  contribute  to a better understanding of  the  location, quantity, and quality of  the 
groundwater within the Modesto Subbasin (which is the principal source of domestic water in the 
region)  and will  help  to  determine which  strata would be  good  candidates  for use  in  a potential 
groundwater banking program. With the Cities’ dependency on groundwater as a principal water 
supply  source,  this  understanding  will,  in  turn,  improve  the  ability  to  effectively  manage  the 
groundwater subbasin, an essential element in the region’s ability to adapt to climate change in the 
future. 

Figure 1: Modesto Subbasin  

 
 

Completion of the proposed Project (i.e. preparation of the IGMAP) will provide key data necessary 
to develop follow‐on studies and projects that will: 

 Correct  existing  supply  deficiencies  by  providing  the  water  needed  to meet  existing  and 
future demands  (developing new wells has been problematic due  to  groundwater quality 
issues); 

 Avoid  further  over‐drafting  of  the  groundwater  supply  (future  groundwater  use  is 
anticipated to exceed natural recharge); 

 Improve water quality;  

 Increase basin reliability under changing climate conditions; and  
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 Create  operational  flexibility  by  improving  the  adaptability  of  the  region  to  changing 
hydrologic conditions. 

These  studies  and projects will  then be  submitted  for  inclusion  in  the East  Stanislaus  Integrated 
Regional  Water  Management  Plan  (ESIRWMP),  currently  under  development,  and  will  be 
incorporated in updates to the Integrated Regional Groundwater Management Plan for the Modesto 
Subbasin  (IRGMP).    As  noted  in  Attachment  4,  this  proposed  Project  is  consistent with  both  the 
IRGMP  and  the  East  Stanislaus  IRWM  planning  regional  goals  and  objectives.  Specifically,  the 
IRGMP  includes  “Maintain  Groundwater  Levels”,  “Control  Degradation  of  Groundwater  Quality”, 
and  “Protect  Against  Potential  Inelastic  Land  Surface  Subsidence”  as  three  of  its  overall  Basin 
Management Objectives  (BMOs).  The  following  are  some  of  the  specific management  area  BMOs 
documented in the IRGMP:  

o Correct existing supply deficiencies by providing the water needed to meet demands;  

o Identification and mapping of the basin’s natural recharge areas; 

o Protection of groundwater recharge areas; 

o Development  of  a  water  budget  to  determine  if  the  basin  is  in  overdraft  and,  if  so,  to 
determine the amount of overdraft; 

o Feasibility evaluation of artificial recharge projects; 

o In‐lieu recharge  through  importation of a surface water supply  to areas currently relying 
on groundwater; 

o Maintaining  groundwater  levels  to  control  the movement  of  poor  quality water  into  and 
within the basin; 

o Conducting  a detailed geologic  assessment of  the basin  to  identify  sources of poor water 
quality; and 

o Continuing  to  support  the  development  of  in‐lieu  recharge  projects  in  urban  areas  with 
poor water quality. 

Implementation of the proposed Project will provide information necessary to identify and develop 
studies  and  projects  that,  when  implemented,  will  support  these  BMOs,  and  will  provide 
recommendations that can be implemented both in the short‐ and long‐term to achieve these BMOs. 
Studies and projects compiled in the IGMAP will also contribute directly to the following ESIRWMP 
regional water supply goal and its associated objectives: 

 To  protect  existing  water  supplies  and  water  rights,  and  improve  regional  water  supply 
reliability. 

o Promoting  the  use  of  groundwater  storage  and  conjunctive  use  options  to  reduce 
groundwater overdraft; and 

o Supporting monitoring  and  research  to  improve  understanding  of  water  supplies 
and needs. 

Preparation of the IGMAP is consistent with these objectives and will result in the development of 
projects that can be included in the ESIRWMP to help achieve these goals and objectives. 

Completion  of  the  IGMAP  is  a  key  step  in  understanding  Modesto  Subbasin  hydrodynamics  for 
development  of  a  long‐term  groundwater  banking,  conjunctive  use,  and  basin  management 
program.  Seven tasks are required to implement the Project and prepare the IGMAP. The following 
summarizes these tasks, while more detail is provided in the Scope of Services. 
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Task 1: Grant Administration, Project Management and Coordination – this task covers 
needed administration activities to meet the terms of the funding agreement and to 
provide for coordination between the City, the STRGBA and any other participating 
stakeholders. 

Task 2: Groundwater Data Collection and Analysis – existing data will be collected under 
this task and analyzed to identify data gaps. Data will be collected from local, state 
and federal agencies using existing means of communications available to the City of 
Modesto,  such  as  its  membership  in  the  STRGBA  and  its  coordination  with  the 
United State Geological Survey (USGS) in basin studies. 

Task 3: Identify Basin Needs and Develop Basin­wide Vision – this task will result in the 
identification  of  the  future  groundwater  needs  from  the Modesto  Subbasin,  and  a 
basin‐wide  vision  for  future  groundwater  augmentation  and/or  management 
projects. 

Task 4: Develop Methodology  to Prioritize Projects  – under  this  task,  a method will be 
developed to prioritize studies, projects, and programs developed under Task 6 to 
provide a focused list of recommendations for near‐term implementation. 

Task 5: Aquifer Hydrogeologic Characterization and Aquifer Recharge Analysis – data 
collected  under  Task  2  will  be  analyzed  with  an  eye  towards  development  of 
groundwater augmentation and conjunctive use projects. This  task will  result  in a 
conceptual  model  that  will  be  used  to  facilitate  the  remaining  tasks  and  future 
associated projects. 

Task 6: Project  and Opportunity  Identification  and  Prioritization  –  a  list  of  potential 
future studies, projects and programs will be identified and described as part of this 
task. This list will then be prioritized using the methodology developed under Task 
4. 

Task 7: Prepare  Integrated Groundwater Management  and Augmentation Plan  –  the 
results  of  Tasks  2  through  6  will  be  compiled  and  presented  in  the  IGMAP.  This 
document will  be  available  for  review by  interested  stakeholders  via  the  STRGBA 
website and the East Stanislaus IRWM planning website. 

As  this  Project  is  a  study  being  implemented  for  information  purposes,  no  environmental 
documentation  or  permitting  will  be  required.    Subsequent  projects  and  studies  resulting  from 
implementation of this Project may likely require future environmental analysis on their individual 
merits.  Additionally,  access  to  private  property  will  not  be  required  for  implementation  of  this 
proposed Project.  

Scope of Services 

The following is the proposed scope of services that would be conducted under this 2012 LGA grant 
program.   The budget and schedule associated with this Project are included in Attachments 6 and 
7, respectively. 

In  implementing  this  Project,  the  City  has  been  designated  by  the  STRGBA  as  the  Grant 
Administrator and contracting agency with DWR and will therefore manage the consulting team(s) 
implementing the following scope of work, report progress to the STRGBA, and follow all of the LGA 
grant implementation guidelines.   
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Task 1: Grant Administration,  Project Management and Coordination 

This  task will provide  for grant administration, contract management activities, and coordination 
between  the  City,  the  contracted  consultant(s),  the  STRGBA  and  participating  stakeholders. 
Effective  communication will  be  essential  throughout  task  implementation  to  ensure  a  thorough 
transfer  of  information,  timely  project  implementation,  and  consistency  of  understanding  as  it 
relates to development of basin‐wide goals and results for inclusion in the IGMAP and coordination 
with  the  Integrated Regional Groundwater Management Plan  for the Modesto Subbasin  (Bookman‐
Edmonston, 2005) and the East Stanislaus Integrated Regional Water Management Plan (currently 
under  preparation).  Completion  of  the  deliverables  specified  for  each  task  will  be  the  primary 
manner in which progress and performance of this Project will be measured. 

Of  the  four subtasks described below, please note  that Subtasks 1.1 and 1.4 are considered  to be 
direct  project  administration,  whereas  Subtasks  1.2  and  1.3  are  required  for  overall  project 
coordination  and  implementation  and  are  therefore  not  considered  to  be  direct  project 
administration. 

Subtask 1.1: LGA Funding Agreement Administration 

Subtask 1.1 encompasses all direct program and  funding agreement administration activities that 
will be required for successful execution and implementation of a funding agreement between the 
City and DWR.  Work to be completed under this subtask includes, but is not limited to: 

 Coordination of funding agreement execution 

 Ongoing communications with DWR 

 Maintenance of project files as it relates to funding agreement implementation 

 Project close‐out activities, including preparation of files for future storage 

Subtask 1.1 Deliverables: Executed funding agreement with DWR; Monthly progress reports; Claim 
submittals to DWR. 

Subtask 1.2: Project Implementation Coordination 

The purpose  of  this  subtask  is  to maximize  the  benefits  of  the Project  deliverables  and  facilitate 
communication  and  coordination  amongst  the  STRGBA  and  participating  stakeholders.    The  City 
will  lead  project  implementation,  and  as  such,  recognizes  that  communication  and  coordination 
among project team members, the City, and participating stakeholders are key factors in successful 
project completion.  To achieve this, the City will conduct a Project kickoff meeting, and will follow 
that with regular communications. 

A  kickoff  meeting  will  be  held  to  discuss  and  coordinate,  among  other  things,  the  gathering  of 
pertinent available data, local monitoring practices, lines of communication and management, and 
the clarifying of the Project’s goals and objectives.  Central to the meeting will be a discussion of the 
Project’s expected outcome; specifically, the format, content, and development of the IGMAP. 

Regular communication is critical to ensuring smooth project implementation. This communication 
will especially be important during initial Project phases, during data collection and analysis, and in 
developing  the basin‐wide  vision  for  the  IGMAP.   During project  implementation,  regular project 
team meetings will  be held via  conference  call,  approximately bi‐weekly,  to  coordinate  activities, 
maximize efficiency, and address issues and provide frequent update on activities. Monthly updates 
will  also  be  provided  via  email  and  through  the  STRGBA  and  ESIRWMP  websites,  documenting 
progress towards project completion. 
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A  comprehensive  quality  assurance/quality  control  (QA/QC)  program  will  also  be  implemented 
during  the  Project  to  help  assure  accuracy  of  deliverables.  Staff  from  within  the  consultant’s 
organization and the City will conduct reviews of key documents under the direction of the City’s 
Project Manager.  Specifically, the following will be conducted: 

 Review all deliverables to ensure they are objective, accurate, concise, and complete. 

 Confirm the Project objectives and requirements have been met and/or managed through 
the Project delivery. 

 Confirm the work has been completed, consistent with the standards of professional care. 

In doing so, the City will coordinate the distribution of documents for external QA/QC review, with 
all responses sent to the City. Additionally, the City may coordinate with members of the STRGBA 
and  participating  stakeholders  during  the  QA/QC  review  process  to  expedite  review  and 
commenting. Finally, as previously noted, completion of the deliverables specified for each task will be 
the primary manner in which progress and performance of this Project will be measured 

Subtask 1.2 Deliverables: Kickoff meeting agenda and minutes; Progress meeting agenda and 
minutes; Quality Assurance and Quality Control records and documentation (e.g. comment 
response log). 

Subtask 1.3: Consultant Contract Administration 

The  City  will  administer,  sign,  and  track  any  contracts  with  consultants  or  other  agencies  to 
complete  the  other  tasks  included  in  this  grant  application.  All  funds  relating  to  this  grant 
application  and  the  tasks  contained  herein will  be managed  by  the  City.  Contract  administration 
includes  invoice management  (consultants  and  subconsultants),  tracking  task  progress,  ensuring 
that  tasks  are  completed  on  time  and  within  budget,  reporting,  contract  management,  claim 
preparation and submittal, and any other tasks necessary for administering the grant.  

Subtask 1.3 Deliverables: Executed contract(s) with consultant(s); Consultant invoices and progress 
reports. 

Subtask 1.4: Quarterly and Final Reporting 

As will be required by the executed funding agreement, the City’s project manager will prepare and 
submit  to  DWR  quarterly  reports  documenting  work  completed  during  the  quarter,  budget 
expenditures,  schedule updates,  invoicing and accounts  receivable,  and project performance. The 
quarterly reports will also  identify any potential problems that may be  foreseen  in completion of 
the proposed scope of work.  

Following completion of  the proposed scope of work, the City’s project manager will prepare and 
submit a Final Report, as required by the funding agreement. It is anticipated that this report will 
summarize the work that was conducted, document any outreach that was completed as part of the 
project, and provide a summary of the project effectiveness and contribution towards preparation 
of the IGMAP and meeting the Project’s goals. 

The quarterly reports may include, but are not limited to, the following information: 

1. Time period covered by the request 

2. Description of activities since the previous report 

3. Status of the project relative to the schedule 

4. Estimated percentage of work completed 
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5. Records of expenditures 

6. Percentages of State and total funding expended to date 

7. Key issues that need to be resolved 

The City will keep all records and documents pertaining to the Project for a minimum of three years 
after project completion. 

Subtask 1.4 Deliverables: Quarterly Reports (7 reports) and one Final Report. 

Task 2: Groundwater Data Collection and Analysis 

Groundwater‐related  information  and  data  will  be  identified,  collected,  and  analyzed  under  this 
task, including information regarding current and projected future groundwater use, groundwater 
elevations and water quality. 

Prior to the kickoff meeting described in Task 1, a list of identified available data, reports, etc. will 
be developed and presented to the STRGBA and interested stakeholders via email, who will then, in 
turn, supplement the list with any additional studies or information they may know of. This list will 
identify  which  data  the  Consultant  has  compiled,  and  will  result  in  data  requests  for  project 
participants.  

It  is  anticipated  that  the Modesto  Subbasin  Integrated  Regional  Groundwater Management  Plan 
(Bookman Edmonston, June 2005) and the USGS publication Hydrogeologic Characterization of the 
Modesto Area, San Joaquin Valley, California (USGS Scientific Investigations Report 2004‐5232) will 
form the basis of information for this task. However, in order to conduct a comprehensive analysis 
and  prepare  associated  maps  of  potential  recharge  opportunities  and  areas  of  water  quality 
concerns,  the  following types of data will be collected to augment  information contained  in  those 
studies: 

 Hydrology 
 Hydrogeology 
 Soil group texture/type 
 Existing grade slopes 
 Corcoran clay spatial extent 
 Existing land uses 
 Water quality 
 Depth to groundwater 
 Existing studies related to recharge areas 
 Existing studies regarding anticipate impacts of climate change on regional hydrology 

The  aforementioned  studies  will  therefore  be  augmented  with  more  recent  studies  such  as  the 
2008  USGS  study  entitled Hydrogeology, Water  Chemistry  and  Factors  Affecting  the  Transport  of 
Contaminants  in  the Zone of Contribution of a Public Supply Well  in Modesto, Eastern San  Joaquin 
Valley,  California  (USGS  Scientific  Investigations  Report  2008‐5156)  and  the  2009  USGS  study 
entitled Assessing  the Vulnerability of Public­Supply Wells  to Contamination: Central Valley Aquifer 
System near Modesto, California  (USGS  Fact  Sheet  2009‐3036),  as well  as  the  USGS  groundwater 
flow  model  developed  for  the  basin.  These  reports,  and  other  published  data  and  information 
obtained  from  the  USGS  and  participating  stakeholders,  will  be  used  to  conduct  a  refined 
hydrologic/  hydrogeologic  characterization  of  the  study  area,  focusing  on  the  best  areas  for 
implementation  of  groundwater  augmentation  and/or  banking.    The  characterization  effort  will 
also  include a general evaluation of any potential water quality concerns related to the examined 
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sources  and  aquifers.  After  data  compilation  and  review  is  complete,  a  Data  Needs  Assessment 
Technical  Memorandum  (TM)  will  be  prepared  to  identify  major  data  gaps  and  to  direct  the 
development of possible future projects to fill those gaps.  The Data Needs Assessment TM will be 
presented  to  the  STRGBA  and  other  interested  stakeholders  for  review  and  comment  prior  to 
finalization and posting on the STRGBA and ESIRWMP websites.   

At  present,  groundwater  elevations  in  the  Modesto  Subbasin  are  monitored  on  a  local  basis  by 
individual agencies and on a subbasin‐basis by the groundwater management agencies (such as the 
STRGBA).    These monitoring  programs will  be  re‐evaluated  in  a  regional  context  and  data  gaps 
involving spatial or vertical distribution will be identified.  Recommendations for addressing these 
data gaps will be included in the Data Needs Assessment TM produced for this task.  This TM may 
include provisions or  justifications  for persistence of  a data  gap  (e.g.,  lack of  suitable monitoring 
wells) and provide suggested recommendations for additional projects to be included in the IGMAP 
that, when implemented, may fill these gaps. 

In summary, it is anticipated that a substantial amount of related work has been completed that can 
be melded  into  a  single  picture  and  evaluated  in  the  context  of  direct  and  indirect  groundwater 
augmentation  and banking. All  data  collected  and used  to  achieve  this  goal will  be  evaluated  for 
consistency and completeness.      In  the absence of any of  the above data, alternative data may be 
recommended  for  collection  in  order  to  conduct  an  understandable  analysis.    The  STRGBA  and 
other agencies will provide the consultant with electronic versions of the files whenever possible. 

Task 2 Deliverables: Data Requests; Draft and Final Data Needs Assessment TM. 

Task 3: Identify Basin Needs and Develop Basin­wide Vision 

After  reviewing  the  existing  groundwater‐related  documents  in  Task  2,  a  workshop  will  be 
conducted with  the  STRGBA, participating  stakeholders,  and  the  local  communities  overlying  the 
Modesto Subbasin to better understand and document existing groundwater management needs, to 
identify  areas  with  ongoing  water  quality  problems,  and  to  provide  insight  in  regards  to 
groundwater  augmentation  goals.    Supplemental  interviews  will  be  conducted  via  telephone,  as 
needed, with staff from municipalities and other local agencies/groups in order to understand these 
needs  wishes  that  may  not  be  adequately  addressed  in  existing  planning  documents  or  fully 
addressed in the workshop. Climate change impacts on the region’s hydrology will be considered as 
a factor in identification of the basin’s needs. 

Following development of the basin‐wide needs assessment, work will continue with the STRGBA 
and  interested  stakeholders  in  the  region  to  develop  a  vision  for  what,  how,  and  where  multi‐
benefit groundwater management and groundwater augmentation projects should be developed in 
response  to  the  identified  needs  and  opportunities.    In  support  of  this  vision  development, 
examples  of  similar  goals,  objectives  and projects  local  to  the Central  Valley  and  in  regions with 
similar features elsewhere in Northern and Southern California will be identified and shared.  The 
result of this effort will be a basin‐wide groundwater augmentation and management vision, along 
with the goals and objectives to be achieved to obtain that vision. 

Task 3 Deliverables: Identification of basin‐wide groundwater management needs; Vision for multi‐
benefit groundwater management activities. 
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Task 4: Develop Methodology to Prioritize Projects 

Working with the STRGBA and interested stakeholders, a methodology will be developed to catalog 
and prioritize potential  groundwater  augmentation projects  to be  considered  for  inclusion  in  the 
IGMAP.  This methodology will consider issues specific to groundwater management augmentation 
and  give  highest  priority  to  projects  that  provide  groundwater  management  benefits  while 
recharging groundwater and protecting water quality.  If deemed feasible, a ranking system will be 
developed  for  evaluating  potential  recharge  locations  in  light  of  providing  the  groundwater 
management benefits such that the prioritization can be applied using GIS.   Under such a method, 
the  features  of  each  dataset  (i.e.,  proximity  to  groundwater  recharge  areas)  will  be  ranked  and 
weighted  using  ranking  and  weighing  criteria  developed  in  coordination  with  the  STRGBA  and 
stakeholders.  The resulting methodology will help prioritize projects designed specifically to meet 
groundwater  management  augmentation  objectives,  and  may  also  serve  as  the  basis  for  future 
grant applications and/or local funding opportunities for programs focused solely on this subject. 

Task 4 Deliverables: Draft and final TM of methodology to prioritize projects and opportunities. 

Task 5: Aquifer Hydrogeologic Characterization and Aquifer Recharge Analysis 

Using the data collected in Task 2, along with the basin‐wide vision for groundwater management 
and  augmentation,  a  conceptual  (non‐numerical)  model  of  Modesto  Groundwater  Subbasin 
augmentation  and  management  will  be  prepared.  This  model  will  describe  how  and  where  the 
groundwater  subbasin  is  currently  being  recharged,  primary  groundwater  flow  pathways, 
summarize groundwater extractions, and describe significant areas of water quality degradation. As 
part of this model development, the water balance developed for the USGS MODFLOW model will 
be evaluated, considering projected future development and climate change impacts. (However, no 
numerical modeling is currently planned as part of this effort.)  This conceptual model will form the 
basis  for  developing  and  recommending  conceptual‐level  artificial  and  managed  recharge  and 
banking projects for consideration and inclusion in the IGMAP. 

Once the conceptual model has been completed, an aquifer recharge analysis will be performed to 
identify  the  best  means  for  recharging  the  underlying  groundwater  subbasin.    Hydrologic 
parameters  utilized  to  quantify  recharge  conditions  may  include,  but  are  not  limited  to,  the 
following: 

 Hydrologic soils group:  Hydrologic soils group shows the capability of near‐surface soils to 
infiltrate water. The classification of the hydrologic soil groups is provided by the United 
States Department of Agriculture, Natural Resources Conservation Service (USDA‐NRCS).  
Typically, areas identified as having a small runoff potential (i.e., the highest capacity for 
infiltration) through areas identified as having a great runoff potential would be mapped.  
Any unmapped areas may be estimated using nearby hydrologic soils group classifications. 

 Soil Texture:  Soil texture at depth identifies areas that have both an ability to store water 
and to transmit water due to large grain sizes, such as sands and gravels. 

 Surface Slope:  Areas with significant slope result in more rainfall running off to streams 
and rivers rather than infiltrating to groundwater. 

 Corcoran Clay:  The Corcoran Clay layer is a regional aquitard that typically limits the 
vertical migration of water in the subbasin; thus, the Corcoran Clay layer would inhibit 
passive surface recharge beyond a certain depth.  The location, extent and depth of this 
aquitard will affect the managed groundwater recharge projects recommended. 

 Existing Land Use:  Urban development, as shown through land use patterns, has a 
significant impact on the recharge of the groundwater subbasin.  Increased impervious 
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surfaces, such as asphalt, concrete, or structures, increase runoff and decrease recharge.  
Other land uses, such as irrigated agriculture where significant amounts of surface water 
are applied and outside the limits of the Corcoran Clay layer, may result in deep percolation 
and increased groundwater recharge. 

 Depth to Groundwater:  Depth to groundwater may limit recharge if groundwater is too 
close to the ground surface. 

During  the  characterization  process,  any  potential  target  aquifer(s)  for  future  groundwater 
recharge will be identified and the potential for groundwater interactions resulting from the mixing 
of ambient groundwater with seasonally‐available surplus treated surface water will be evaluated.  
Local hydrogeology, source water quality and other factors will be taken into consideration when 
making  this determination. The aquifer  recharge analysis will  result  in  the  identification of areas 
where both passive (surface percolation and land management) and direct (groundwater injection) 
recharge projects may occur in the subbasin.  The developed recharge analysis must be adequate to 
geographically  represent  the  natural  and  anthropogenic  recharge  areas  within  the  management 
area.    Refinements  of  the  recharge  areas within  specific  key  areas within  the  basin may  also  be 
required as part of the analysis. 

Also  under  this  subtask,  a  comprehensive  water  quality  evaluation  will  be  performed  for  the 
groundwater subbasin.  As groundwater is vulnerable to contamination, and as certain parts of the 
region  are  already  taking  wells  out  of  service  as  a  result  of  groundwater  quality  impacts, 
understanding the existing qualities of this important resource is important to mitigate for or avoid 
future quality  impacts.   As part of  the evaluation,  an  investigation of  the different  types of water 
qualities  and  contaminants  present  in  certain  portions  of  the  subbasin  will  be  identified.  
Groundwater management strategies to control the occurrence and transport of the contaminants 
within  the  study  area  will  be  identified,  both  with  and  without  potential  groundwater 
augmentation/banking  programs.    Existing  monitoring  plan(s),  comprised  of  existing  wells  or 
recommended new monitoring wells, will be identified and evaluated to identify a preferred basin‐
wide  program  to monitor  groundwater  quality,  in  addition  to  groundwater  elevation monitoring 
currently underway.  The installation of any recommended monitoring wells is not included as part 
of the proposed Project. 

In  general,  the  analysis  will  focus  on  areas  within  the  subbasin  where  potential  groundwater 
recharge would be viable.  The aquifer hydrogeology characterization and recharge analysis will be 
summarized in a draft and final TM that includes, but is not limited to the following: 

 Presentation of the conceptual basin model; 

 Summary of potential aquifer recharge areas identified in the groundwater subbasin 
(including a preliminary analysis of potential geochemical interactions between ambient 
groundwater and treated surface water); 

 Summary of water quality conditions within the study area and identification of major 
contaminants of concern; 

 Identification of contaminated aquifers (source) and contaminant transport mechanisms; 

 Groundwater management recommendations in order to minimize contaminant 
occurrence, and/or transport; 

 Development of maps showing the natural, anthropogenic and potential recharge areas; and 

 Development of maps showing the natural and anthropogenic contaminants of concern. 
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A meeting/webinar will be conducted following completion of the draft TM to present the findings 
of  this  task.  The  STRGBA  and  participating  stakeholders  will  have  the  opportunity  to  provide 
comments on the TM prior to finalization. 

Task 5 Deliverables; Draft and Final Aquifer Characterization and Recharge Analysis TM; Five (5) 
24x36 maps showing potential recharge areas; Five (5) 24x36 maps showing contaminants of 
concern areas; Meeting agenda, presentation and minutes (to review the findings). 

Task 6: Project and Opportunity Identification and Prioritization 

This task will identify various studies, projects and/or programs that could potentially be included 
in  the  IGMAP.    Solutions  for  basin  management,  including  opportunities  to  augment  local 
groundwater  supplies  with  seasonally‐available  surplus  treated  surface  water  and  to  improve 
water  quality  through  targeted  programs will  be  identified,  along with  the  intended  aquifers  for 
recharge.    Agencies  in  California  that  have  been  permitted  to  implement  or  are  already 
implementing  recharge  projects will  be  identified,  along with  their  project milestones,  obstacles, 
and  accomplishments,  including  their  general methods  of  aquifer  recharge,  to  provide  ideas  and 
guidance for project development. 

The following information will be prepared, as appropriate, for each of the studies, projects, and/or 
programs identified as part of this task: 

 A description of the study, project, and/or program, including the benefits achieved by the 
project as it relates to the basin‐wide vision for basin management; 

 The hydrogeologic setting for the project (site‐specific as data allows); 

 A summary of recommended facilities; 

 A description of  any evaluated or recommended water management scenarios; 

 An evaluation of the study/project/program benefits and impacts; 

 Any foreseen environmental, legal, and engineering matters that may be present (including 
permitting challenges); 

 Preliminary planning‐level cost estimates; and 

 Recommendations for next steps and/or future testing in support of the Project. 
The studies, projects and programs identified above will then be prioritized using the methodology 
developed under Task 4 to both identify key areas and projects to be targeted to meet groundwater 
management  and  Project  objectives  while  providing  groundwater  augmentation  and/or  water 
quality benefits.  Identified projects will be submitted for inclusion in the East Stanislaus IRWMP as 
separate  projects  for  prioritization  within  the  goals  and  objectives  of  that  plan,  and  will  be 
summarized in the future update of the Modesto Subbasin IRGMP. 

Potential institutional arrangements (i.e. MOUs) for these projects will be identified and developed, 
as budget allows, to form the basis for coordinated groundwater management planning as well as 
provide  a  funding  stream  for  projects  identified  through  this  and  ongoing  groundwater‐related 
planning efforts.  For budgeting purposes, it was assumed that up to five groundwater management 
/ augmentation projects will be developed and analyzed. 

Task 6 Deliverables: Draft and final TM describing the studies, projects and/or programs identified 
and the prioritization of those studies, projects and/or programs. 
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Task 7: Prepare Integrated Groundwater Management and Augmentation Plan 

Draft  and  final  Integrated  Groundwater  Management  and  Augmentation  Plans  (IGMAPs)  will  be 
prepared  using  the  various  technical  memoranda  developed,  along  with  other  deliverables 
completed  in  Tasks  2  through  6.    This  plan  will  include,  but  is  not  limited  to,  the  following 
information: 

 A summary of the status of the Modesto Subbasin , including description of the groundwater 
subbasin conceptual model and a summary of basin‐wide groundwater quality; 

 Updated basin management goals and objectives, and identification of needs with regards to 
groundwater management and groundwater augmentation; 

 A basin‐wide vision for achieving effective groundwater management while securing other 
benefits, including, but not limited to, groundwater augmentation, water quality 
improvements and/or protection, and enhancement of local environmental resources; 

 Potential studies, projects and/or programs that could be implemented to help achieve the 
program’s vision for integrated groundwater management; 

 Recommendations for future studies, analysis, testing, monitoring, and demonstration 
projects. 

An  administrative  draft  IGMAP  will  be  prepared  for  review  and  comment  by  participating 
stakeholders,  including  the STRGBA.   A  conference call/webinar will be  conducted  to discuss  the 
administrative draft IGMAP, answer questions and solicit comments.  Pertinent comments received 
will be incorporated into the IGMAP to prepare a public draft version for release; this version will 
be made available to stakeholders and the public electronically through the STRGBA and ESIRWMP 
websites.    Comments  from  the  public  will  be  compiled  and  addressed  in  the  final  IGMAP.    The 
identified  opportunities,  studies,  projects,  and  programs  included  in  the  IGMAP  will  be 
incorporated into the next update to the STRGBA’s IRGMP and will be submitted for inclusion in the 
East Stanislaus IRWMP to help  further solutions  for regional water supply reliability and drought 
preparedness.  

Task 7 Deliverables: Administrative Draft, Public Draft, and Final Integrated Groundwater 
Management and Augmentation Plan; meeting agenda and notes. 

 

 


